
VOLUME 1 - OCTOBER 2015

The following is a list of work performed in the last 30 days:
LEC
•	 Demo new openings into space
•	 Wall layout, framing and furring
•	 Overhead MEP rough-ins and in-wall MEP rough-ins
•	 Drywall Installation and start drywall taping

HHS
•	 Install temp fencing and jersey barriers
•	 Clearing / grubbing site and demo of existing parking lot and sidewalks
•	 Relocate storm utility and building excavation
•	 Underground MEP’s
•	 Building layout
•	 Formed and poured footings, foundation walls, and waterproofing

NAC
•	 Install temp fencing and jersey barriers and temporary walls
•	 Demo ceilings, walls, flooring, dumbwaiters and west elevator
•	 MEP exploration and demo at basement and second floor
•	 Started installing ductwork and piping on second floor

The following is a list of work scheduled for the next 30 days:
LEC
•	 Drywall installation and taping
•	 Overhead MEP rough-ins
•	 Painting walls and install acoustical ceiling
•	 Install carpet and base
•	 Start casework and counter tops

HHS
•	 Form and pour foundation walls
•	 Underground MEPs
•	 Pour basement slab on grade
•	 Waterproofing and perimeter insulation
•	 Backfill foundation
•	 Bearing masonry elevator shaft and stair tower

NAC
•	 Demo ceilings, walls, and flooring at basement and second floor
•	 MEP exploration and demo at basement and second floor
•	 Demo elevator shafts, vault and SE stairs
•	 Second floor overhead MEP rough-ins and second floor wall layout

Schedule:
LEC
Began Construction.....................................................................................................September 14, 2015
Project Completion.......................................................................................................December 18, 2015
HSS
Began Construction.....................................................................................................September 14, 2015
Addition Completion.......................................................................................................October 28, 2016
Begin Remodel in Phases.................................................................................................... March 1, 2016
Complete Remodeling..................................................................................................December 16, 2016
NAC
Began Construction.....................................................................................................September 14, 2015
Begin Phase 2........................................................................................................................ July 13, 2016
Project Completion.......................................................................................................December 16, 2016

LEC - Hall 1721 Looking West NAC - Second Floor North Demo

HHS - Pouring South Foundation Walls HSS - Forming North Footings & Pouring South Foundation Walls


