
 LA CROSSE COUNTY ADMINISTRATIVE CENTER 
RA #1364 

April 22, 2015 
 
PROPOSED PROJECT SCHEDULE – (DRAFT #5) 

ACTIVITY/Description  DATE  DURATION  NOTES 

 AC&DCC Committee Meeting  May 05, 2015 Approve Admin Center Floor Plans
Review Project Cost Estimates 

 County Board Approves Design  May 11, 2015 Present Floor Plans and Elevations to County 
Board for review and approval to proceed 

 AC&DCC Committee Meeting  June 02, 2015 Committee Update 

 County Board Review  June 18, 2015 County Board Update 

 AC&DCC Committee Meeting  July 07 , 2015 Committee Update 

 County Board Review  July 16, 2015 County Board Update 

 Complete Construction Documents  July 31, 2015

 Bid Documents Released  July 31, 2015 4 Weeks

 Start DSPS Review  August 05, 2015

 Bids Received  August 27, 2015

 Start CM Bid Review  August 28, 2015

 Complete CM Bid Review  September 01, 2015

 AC&DCC Committee Reviews Bids  September 01, 02 or 
03, 2015 

 County Board Final Bid Approval  September 01, 02 or 
03, 2015 

 Start Contract Execution  September 09, 2015

 Start Construction HHS and AB Phase 1  September 21, 2015 Challenge: Complexity of Associated Bank 
occupying First Floor 

 Start Construction Phase 2 AB Building  August 01, 2016 Dependent upon date Associated Bank 
moves into new office 

 Complete Phase 1  Administrative Building   October, 2016

 Substantial Completion   December 30, 2016

 Final Completion  January 27, 2017

 


